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SUBJECT: Briefing Print Enlarger (Prototype)

TASK/PROBLEM

1. Design, fabricate, and test a prototype brieflng print enlarger
based upon tests and observations of the breadboard equipment developed
on the combined PAR 202/22L.

DISCUSSION

2. Effort in mechanical design studies during the month was to
enlarge upon and refilne the basic arrangement decisiong ont

a. The objective lens interchange mechanism.

b. The objective lens focus indicator mechanism, including the
means to offset the zero point for adaptation to emulsion-away-from-lens
operation and for the color printing operation.

3. Detail drawings for many castings have been worked on and were
reviewed with the englneerling staff of a local foundry. Castings are
being used in several places to reduce fabrication costs for subsequent
units.

4, Work was continued on the redesign of the negative transport system.

5. Bketches of a breadboard model of the easel photometer are nearly
ready for shop release.

6. Photographic work was started to provide master target patterns
and an exposure position template for the Microscope Resolution Target
Camera to produce target patterns for use with a "LogREtronics Focatron"
(for enlarger setup and calibration) and for resolution test target
material. ‘

7. The revised proposal, including a tentative specification with a
current estimate of the project cost and the expected schedule, are in
final form and are being cilrculated for administrative approval prior to
publication.
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PLANNED ACTIVITY
8, Continue tests on the breadboard enlarger.
9. Continue design studies where requlred and begin detail drawlngs
where possible.
10. Build a breadboard model for development study of the easel
photometer.
11l. Deliver the revised proposal and the tentative specification.
12. Make shop releases for fabrication of parts of the first proto-

type enlarger as detall designs become availlable.
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